WEEKLY 8/10/89
HARRY HINES DRUM WAREHOUSE

Emergency cleanup work continues at the warehouse. All drums
are anticipated to be overpacked by Monday. Hazard
Categorization of drum contents start today and will continue
throughout the week. Soil removal on the west side of the
warehouse will continue upon bid acceptance for disposal.
Approximately 80 cubic vards of soil will be removed. The
drainage ditch will be back-filled and graded to level. The site
should be is expected to be stabilized by the end of the month.
Disposal aof drummed waste will continue after laboratory results
are recéeived to establish compatibility classes,
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